

49.108-6 Delay in settling subcontractor settlement proposals.

When a prime contractor's inability to settle with a subcontractor delays the settlement of the prime contract, the TCO *may* settle with the prime contractor. The TCO *shall* except the subcontractor *settlement proposal* from the settlement in whole or part and reserve the rights of the Government and the prime contractor with respect to the subcontractor proposal.

Parent topic: [49.108 Settlement of subcontract settlement proposals.](#)