

Subpart 915.4 - Contract Pricing

Parent topic: PART 915 - CONTRACTING BY NEGOTIATION

915.404 Proposal analysis.

915.404-2 Information to support proposal analysis.

(a)

(1) Field pricing assistance as discussed in 48 CFR 15.404-2(a) is not required for the negotiation of DOE contract prices or modifications thereof. The term "field pricing assistance" refers to the Department of Defense (DOD) system for obtaining a price and/or cost analysis report from a cognizant DOD field level contract management office wherein requests for the review of a proposal submitted by an offeror are initiated and the recommendations made by the various specialists of the management office are consolidated into a single report that is forwarded to the office making the contract award for use in conducting negotiations. In the DOE, such review activities, except for reviews performed by professional auditors, are expected to be accomplished by pricing support personnel located in DOE Contracting Activities. The DOE contracting officer shall formally request the assistance of appropriate pricing support personnel, other than auditors, for the review of any proposal that exceeds the threshold stated at 48 CFR 15.403-4(a)(1), unless the contracting officer has sufficient data to determine the reasonableness of the proposed cost or price. Such pricing support may be requested for proposals below the threshold stated at 48 CFR 15.403-4(a)(1), if considered necessary for the establishment of a reasonable pricing arrangement. Contracting officers, however, are not precluded by this section from requesting pricing assistance from a cognizant DOD contract management office, provided an appropriate cross-servicing arrangement for pricing support services exists between the DOE and the servicing agency.

(c)

(1) When an audit is required pursuant to 915.404-2-70, "Audit as an aid in proposal analysis," the request for audit shall be sent directly to the Federal audit office assigned cognizance of the offeror or prospective contractor. When the cognizant agency is other than the Defense Contract Audit Agency or the Department of Health and Human Services, and an appropriate interagency agreement has not been established, the need for audit assistance shall be coordinated with the Office of Policy, within the Headquarters procurement organization.

(2)

(i) The request for audit shall establish the due date for receipt of the auditor's report and in so doing shall allow as much time as possible for the auditor's review.

(ii) Copies of technical analysis reports prepared by DOE technical or other pricing support personnel shall not normally be provided to the auditor. The contracting officer or the supporting price, cost, or financial analyst at the contracting activity shall determine the monetary impact of the technical findings.

915.404-2-70 Audit as an aid in proposal analysis.

(a) When a contract price will be based on cost or pricing data submitted by the offerors, the DOE contracting officer or authorized representative shall request a review by the cognizant Federal audit activity prior to the negotiation of any contract or modification including modifications under advertised contracts in excess of -

(1) The threshold stated at 48 CFR 15.403-4(a)(1) for a firm fixed-price contract or a fixed-price contract with economic price adjustment provisions; or adjustment provisions; or

(2) Twice the threshold at 48 CFR 15.403-4(a)(1) for requiring cost or pricing data for all other contract types, including initial prices, estimated costs of cost-reimbursement contracts, interim and final price redeterminations, and target and settlement of incentive contracts.

(b) The requirement for auditor reviews of proposals which exceed the thresholds specified in paragraph (a) of this section may be waived at a level above the contracting officer when the reasonableness of the negotiated contract price can be determined from information already available. The contract file shall be documented to reflect the reason for any such waiver, provided, however, that independent Government estimates of cost or price shall not be used as the sole justification for any such waiver.

915.404-4 Profit.

(c)(4)(i) *Contracting officer responsibilities.* The statutory limitations on price and fee as set forth in 48 CFR 15.404-4(c)(4)(i) shall be followed, except as exempted for DOE architect-engineer contracts covering Atomic Energy Commission (AEC) and Bonneville Power Administration (BPA) functions. Pursuant to section 602(d) (13) and (20) of the Federal Property and Administration Services Act of 1949, as amended, those former AEC functions, as well as those of the BPA, now being performed by DOE are exempt from the 6 percent of cost restriction on contracts for architect-engineer services. The estimated costs on which the maximum fee is computed shall include facilities capital cost of money when this cost is included in cost estimates.

(c)(6) In cases where a change or modification calls for substantially different work than the basic contract, the contractor's effort may be radically changed and a detailed analysis of the profit factors would be a necessity. Also, if the dollar amount of the change or contract modification is very significant in comparison to the contract dollar amount, a detailed analysis should be made.

(d) *Profit-analysis factors.* A profit/fee analysis technique designed for a systematic application of the profit factors in 48 CFR 15.404-4(d) provides contracting officers with an approach that will ensure consistent consideration of the relative value of the various factors in the establishment of a profit objective and the conduct of negotiations for a contract award. It also provides a basis for documentation of this objective, including an explanation of any significant departure from it in reaching a final agreement. The contracting officer's analysis of these prescribed factors is based on information available prior to negotiations. Such information is furnished in proposals, audit data, performance reports, preaward surveys and the like.

915.404-4-70 DOE structured profit and fee system.

This section implements 48 CFR 15.404-4(b) and (d).

915.404-4-70-1 General.

(a) *Objective.* It is the intent of DOE to remunerate contractors for financial and other risks which they may assume, resources they use, and organization, performance and management capabilities they employ. Profit or fee shall be negotiated for this purpose; however, when profit or fee is determined as a separate element of the contract price, the aim of negotiation should be to fit it to the acquisition, giving due weight to effort, risk, facilities investment, and special factors as set forth in this subpart.

(b) *Commercial (profit) organization.* Profit or fee prenegotiation objectives for contracts with commercial (profit) organizations shall be determined as provided in this subpart.

(c) *Nonprofit organizations.* It is DOE's general policy to pay fees in contracts with nonprofit organizations other than educational institutions and governmental bodies; however, it is a matter of negotiation whether a fee will be paid in a given case. In making this decision, the DOE negotiating official should consider whether the contractor is ordinarily paid fees for the type of work involved. The profit objective should be reasonable in relation to the task to be performed and the requirements placed on the contractor.

(d) *Educational institutions.* It is DOE policy not to pay fees under contracts with educational institutions.

(e) *State, local and Indian tribal governments.* Profit or fee shall not be paid under contracts with State, local, and Indian tribal Governments.

915.404-4-70-2 Weighted guidelines system.

(a) To properly reflect differences among contracts and the circumstances relating thereto and to select an appropriate relative profit/fee in consideration of these differences and circumstances, weightings have been developed for application by the contracting officer to standard measurement bases representative of the prescribed profit factors cited in 48 CFR 15.404-4(d) and paragraph (d) of this section. This is a structured system, referred to as weighted guidelines. Each profit factor or subfactor, or component thereof, has been assigned weights relative to their value to the contract's overall effort. The range of weights to be applied to each profit factor is also set forth in paragraph (d) of this section. Guidance on how to apply the weighted guidelines is set forth in 915.404-4-70-8.

(b) Except as set forth in 915.404-4-70-4, the weighted guidelines shall be used in establishing the profit objective for negotiation of contracts where cost analysis is performed.

(c) The negotiation process does not contemplate or require agreement on either estimated cost elements or profit elements. Accordingly, although the details of analysis and evaluation may be discussed in the fact-finding phase of the negotiation process in order to develop a mutual understanding of the logic of the respective positions, specific agreement on the exact weights of

values of the individual profit factors is not required and need not be attempted.

(d) The factors set forth in the following table are to be used in determining DOE profit objectives. The factors and weight ranges for each factor shall be used in all instances where the weighted guidelines are applied.

Profit factors	Weight ranges (percent)
I. Contractor Effort (Weights applied to cost):	
a. Material acquisitions:	
(1) Purchased parts	1 to 3.
(2) Subcontracted items	1 to 4.
(3) Other materials	1 to 3.
b. Labor skills:	
(1) Technical and managerial:	
(a) Scientific	10 to 20.
(b) Project management/administration	8 to 20.
(c) Engineering	8 to 14.
(2) Manufacturing	4 to 8.
(3) Support services	4 to 14.
c. Overhead:	
(1) Technical and managerial	5 to 8.
(2) Manufacturing	3 to 6.
(3) Support services	3 to 7.

Profit factors	Weight ranges (percent)
d. Other direct costs	3 to 8.
e. G&A (General Management) expenses	5 to 7.
II. Contract Risk (type of contract-weights applied to total cost of items 4.a. thru 4.e.)	0 to 8.
III. Capital Investment (Weights applied to the net book value of allocable facilities)	5 to 20.
IV. Independent Research and Development:	
a. Investment in IR&D program (Weights applied to allocable IR&D costs)	5 to 7.
b. Developed items employed (Weights applied to total of profit \$ for items 4.a. thru 4.e.)	0 to 20.
V. Special Program Participation (Weights applied to total of Profit \$ for items 4.a. thru 4.e.)	-5 to +5.
VI. Other Considerations (Weights applied to total of Profits \$ for items 4.a. thru 4.e.)	-5 to +5.
VII. Productivity/Performance (special computation)	(N/A).

915.404-4-70-3 Documentation.

Determination of the profit or fee objective, in accordance with this subpart shall be fully documented. Since the profit objective is the contracting officer's pre-negotiation evaluation of a total profit allowance for the proposed contract, the amounts developed for each category of cost will probably change in the course of negotiation. Furthermore, the negotiated amounts will probably vary from the objective and from the pre-negotiation detailed application of the weighted guidelines technique to each element of the contractor's input to total performance. Since the profit objective is viewed as a whole rather than as its component parts, insignificant variations from the pre-negotiation profit objective, as a result of changes to the contractor's input to total performance, need not be documented in detail. Conversely, significant deviations from the profit objective necessary to reach a final agreement on profit or fee shall be explained in the price negotiation memorandum prepared in accordance with 48 CFR 15.406-3.

915.404-4-70-4 Exceptions.

(a) For contracts not expected to exceed the threshold stated at 48 CFR 15.403-4(a)(1), the weighted guidelines need not be used; however, the contracting officer may use the weighted guidelines for contracts below this amount if he or she elects to do so.

(b) For the following classes of contracts, the weighted guidelines shall not be used -

(1) Commercialization and demonstration type contracts;

(2) Management and operating contracts;

(3) Construction contracts;

(4) Construction management contracts;

(5) Contracts primarily requiring delivery of material supplied by subcontractors;

(6) Termination settlements; and

(7) Contracts with educational institutions.

(c) In addition to paragraphs (a) and (b) of this section, the contracting officer need not use the weighted guidelines in unusual pricing situations where the weighted guidelines method has been determined by the DOE negotiating official to be unsuitable. Such exceptions shall be justified in writing and shall be authorized by the Head of the Contracting Activity. The contract file shall include this documentation and any other information that may support the exception.

(d) If the contracting officer makes a written determination that the pricing situation meets any of the circumstances set forth in this section, other methods for establishing the profit objective may be used. For contracts other than those subject to subpart 917.6, the selected method shall be supported in a manner similar to that used in the weighted guidelines (profit factor breakdown and documentation of profit objectives); however, investment or other factors that would not be applicable to the contract shall be excluded from the profit objective determination. It is intended that the methods will result in profit objectives for noncapital intensive contracts that are below those generally developed for capital intensive contracts.

915.404-4-70-5 Special considerations - contracts with nonprofit organizations (other than educational institutions).

(a) For purposes of identification, nonprofit organizations are defined as those business entities organized and operated exclusively for charitable, scientific, or educational purposes, of which no part of the net earnings inure to the benefit of any private shareholder or individual, of which no substantial part of the activities is attempting to influence legislation or participating in any political campaign on behalf of any candidate for public office, and which are exempt from Federal income taxation under section 501 of the Internal Revenue Code.

(b) In computing the amount of profit or fee to be paid, the DOE negotiating official shall take into

account the tax benefits received by a nonprofit organization. While it is difficult to establish the degree to which a remuneration under any given contract contributes to an organization's overall net profit, the DOE negotiating official should assume that there is an element of profit in any amount to be paid.

(c) In order to assure consideration of the tax posture of nonprofit organizations during a profit or fee negotiation, the DOE negotiating official shall calculate the fee as for a contract with a commercial concern and then reduce it at least 25 percent. However, depending on the circumstances, the contracting officer may pay profit or fees somewhere between this amount and the appropriate profit or fee as if it were a commercial concern. When this is the case, the contract file shall be documented to specifically state the reason or reasons.

(d) Where a contract with a nonprofit organization is for the operation of Government-owned facilities, the fee should be calculated using the procedures and schedules applicable to operating contracts as set forth in part 970.

915.404-4-70-6 Contracts with educational institutions.

In certain situations the DOE may contract with a university to manage or operate Government-owned laboratories. These efforts are generally apart from, and not in conjunction with, their other activities, and the complexity and magnitude of the work are not normally found in standard university research or study contracts. Such operating contracts are subject to the applicable provisions set forth in part 970.

915.404-4-70-7 Alternative techniques.

(a) Profit or fees to be paid on construction contracts and construction management contracts shall be determined in accordance with the applicable profit/fee technique for such contracts set forth in 915.404-4-71.

(b) Profit and fee to be paid on contracts under the threshold stated at 48 CFR 15.403-4(a)(1), not using the weighted guidelines, shall be judgmentally developed by the contracting officer by assigning individual dollar amounts to the factors appropriate to DOE profit considerations discussed in 915.404-4-70-2(d).

(c) Contracts which require only delivery or furnishing of goods or services supplied by subcontractors shall include a fee or profit which, in the best judgment of the contracting officer, is appropriate. It would be expected that there would be a declining relationship of profit/fee dollars in relation to total costs. The higher the cost of subcontracts, for example, the lower the profit/fee ratio to these costs.

(d) Profit/Fee considerations in termination settlements are often a question of equity. They are a matter of negotiation. They should not, however, exceed what would have otherwise been payable under weighted guidelines had the termination not occurred.

915.404-4-70-8 Weighted guidelines application considerations.

The Department has developed internal procedures to aid the contracting officer in the application of weighted guidelines and to assure a reasonable degree of uniformity across the Department.

915.404-4-71 Profit and fee-system for construction and construction management contracts.

915.404-4-71-1 General.

(a) Business concerns awarded a DOE construction or construction management contract shall be paid a profit or fee if requested or solicited. The profit or fee objective for a construction or construction management contract shall be an amount appropriate for the type of effort contained therein. It is the intent of DOE to -

- (1) Reward contractors based on the complexity of work;
- (2) Reward contractors who demonstrate and establish excellent records of performance; and
- (3) Reward contractors who contribute their own resources, including facilities and investment of capital.

(b) Standard fees or across-the-board agreements will not be used or made. Profit or fee objectives are to be determined for each contract according to the effort or task contracted thereunder.

(c) Profit or fee payable on fixed-price and cost-reimbursable construction or construction management contracts shall be established in accordance with the appropriate procedures and schedules set forth in this subpart.

915.404-4-71-2 Limitations.

Amounts payable under construction and construction management contracts shall not exceed amounts derived from the schedules established for this purpose. Requests to pay fees in excess of these levels shall be forwarded to the Senior Procurement Executive for review and approval.

915.404-4-71-3 Factors for determining fees.

(a) The profit policy stated in 915.404-4-71-1(a) reflects, in a broad sense, recognition that profit is compensation to contractors for the entrepreneurial function of organizing and managing resources (including capital resources), and the assumption of risk that all costs of performance (operating and capital) may not be reimbursable.

(b) The best approach calls for a structure that allows judgmental evaluation and determination of fee dollars for prescribed factors which impact the need for, and the rewards associated with, fee or profit, as follows -

(1) Management risk relating to performance, including the -

(i) Quality and diversity of principal work tasks required to do the job;

(ii) Labor intensity of the job;

(iii) Special control problems; and

(iv) Advance planning, forecasting and other such requirements;

(2) The presence or absence of financial risk, including the type and terms of the contract;

(3) The relative difficulty of work, including consideration of technical and administrative knowledge, skill, experience and clarity of technical specifications;

(4) Degree and amount of contract work required to be performed by and with the contractor's own resources, including the extent to which the contractor contributes plant, equipment, computers, or working capital (labor, etc.);

(5) Duration of project;

(6) Size of operation;

(7) Benefits which may accrue to the contractor from gaining experience and know-how, from establishing or enhancing a reputation, or from being enabled to hold or expand a staff whose loyalties are primarily to the contractor; and

(8) Other special considerations, including support of Government programs such as those relating to small, small disadvantaged, and women-owned small business in subcontracting, energy conservation, etc.

(c) The total fee objective and amount for a particular negotiation is established by judgmental considerations of the factors in paragraph (b) of this section, assigning fee values as deemed appropriate for each factor and totaling the resulting amounts.

(d) In recognition of the complexities of this process, and to assist in promoting a reasonable degree of consistency and uniformity in its application, fee schedules have been developed which set forth maximum fee amounts that contracting activities are allowed to negotiate for a particular transaction without obtaining prior approval of the Senior Procurement Executive. In addition, the fee negotiation objective established in accordance with 915.404-4-71-3(a), (b), and (c) shall not exceed the applicable fee schedule amounts without prior approval of the Senior Procurement Executive. To facilitate application to a contract, the fee amounts are related to the total cost base which is defined as total operating and capital costs.

915.404-4-71-4 Considerations affecting fee amounts.

(a) In selecting final fee amounts for the various factors in 915.404-4-71-3 of this section, the DOE

negotiating official will have to make several judgments as discussed in this subsection.

(b) Complexity of a construction project shall be considered by analysis of its major parts. For a project which includes items of work of different degrees of complexity, a single average classification should be considered, or the work should be divided into separate classifications. The following class identifications are appropriate for proper fee determinations.

(1) *Class A* - Manufacturing plants involving operations requiring a high degree of design layout or process control; nuclear reactors; atomic particle accelerators; complex laboratories or industrial units especially designed for handling radioactive materials.

(2) *Class B* - Normal manufacturing processes and assembly operations such as ore dressing, metal working plant and simple processing plants; power plants and accessory switching and transformer stations; water treatment plants; sewage disposal plants; hospitals; and ordinary laboratories.

(3) *Class C* - Permanent administrative and general service buildings, permanent housing, roads, railroads, grading, sewers, storm drains, and water and power distribution systems.

(4) *Class D* - Construction camps and facilities and other construction of a temporary nature.

(c) Normal management elements of principal tasks relating to a construction contract cover several categories of tasks with differing rates of application throughout the construction period. The principal elements of management effort are outlined in this paragraph. Although each project has a total management value equal to 100% for all elements, the distribution of effort among the various elements will be different for each project due to differences in project character or size. The basic management elements and the normal range of efforts expected to apply for a normal sized project are as follows. When the normally expected effort will not be performed by a contractor, this fact should be considered in arriving at appropriate fee amounts.

Management elements	Effort range	
I. Broad project planning. Overall project planning and scheduling, establishment of key project organization and consultation with the A-E and DOE. Performed by highest level of contractor's officers, technical personnel and project manager	15	25
II. Field planning. Mobilization and demobilization of top field organization from the contractor's existing organization and from other sources as necessary. Detailed project planning and scheduling for construction of facilities. Performed by the project manager and top field professional staff	18	28
III. Labor supervision. Direct supervision of manual employees. Performed by contractor's subprofessional staff, such as superintendents and foremen (some salaried and some hourly rate). This includes the contractor's personnel to coordinate and expedite the work of Subcontractors	12	16

Management elements	Effort range	
IV. Acquisition and subcontracting. Acquisition of other than special equipment. Selection of subcontractors and execution and administration of subcontracts. Performed by contractor's staff under supervision and direction of elements I and II	12	16
V. Labor relations and recruit-ment (manual). Performed by the contractor's staff under supervision and direction of elements I, II and III. This includes demobilization of work forces	7	11
VI. Recruitment of supervisory staff. Staffing required to supplement the organization under elements I and II, and demobilization during completion of the project. Performed by contractor's permanent staff and recruitment personnel under supervision and direction of management elements I and II	4	6
VII. Expediting. Expediting contracting performed by contractor's staff and by subcontractors. Performed by contractor's staff under supervision and direction of elements I and II	4	6
VIII. Construction equipment operations. This includes mobilization and demobilization. Performed by contractor's staff under supervision, direction and coordination of elements I, II, and IV	4	6
IX. Other services. Timekeeping, cost accounting, estimating, reporting, security, etc., by the contractor's staff under supervision and direction of elements I and II	4	6

(d) Fee considerations dealing with the duration of a project are usually provided by the consideration given to the degree of complexity and magnitude of the work. In only very unusual circumstances should it be necessary to separately weight, positively or negatively, for the period of services or length of time involved in the project when determining fee levels.

(e) The size of the operation is to a considerable degree a continuation of the complexity factor, and the degree and amount of work required to be performed by and with the contractor's own resources. Generally, no separate weighting, positively or negatively, is required for consideration of those factors.

(f) The degree and amount of work required to be performed by and with the contractor's own resources affect the level of fees. Reasonable fees should be based on expectations of complete construction services normally associated with a construction or construction management contract. In the case of a construction contract, reduced services can be in the form of excessive subcontracting or supporting acquisition actions and labor relations interfaces being made by the government. If an unusual amount of such work is performed by other than the contractor, it will be necessary to make downward adjustments in the fee levels to provide for the reduction in services required.

(g) The type of contract to be negotiated and the anticipated contractor cost risk shall be considered in establishing the appropriate fee objective for the contract.

(h) When a contract calls for the contractor to use its own resources, including facilities and equipment, and to make its own cost investment (i.e., when there is no letter-of-credit financing), a positive impact on the fee amount shall be reflected.

915.404-4-71-5 Fee schedules.

(a) The schedules included in this paragraph, adjusted in accordance with provisions of this section and 915.404-4-71-6, provide maximum fee levels for construction and construction management contracts. The fees are related to the estimated cost (fee base) for the construction work and services to be performed. The schedule in paragraph (d) of this section sets forth the basic fee schedule for construction contracts. The schedule in paragraph (f) of this section sets forth the basic fee schedule for construction management contracts. A separate schedule in paragraph (h) of this section has been developed for determining the fee applicable to special equipment purchases and to reflect a differing level of fee consideration associated with the subcontractor effort under construction management contracts. (See 915.404-4-71-6(c) and 915.404-4-71-6(d)).

(b) The schedules cited in paragraph (a) of this section provide the maximum fee amount for a CPFF contract arrangement. If a fixed-price type contract is to be awarded, the fee amount set forth in the fee schedules shall be increased by an amount not to exceed 4 percent of the fee base.

(c) The fee schedule shown in paragraphs (d) and (f) of this section assumes a letter of credit financing arrangement. If a contract provides for or requires the contractor to make their own cost investment for contract performance (i.e., when there is no letter-of-credit financing), the fee amounts set forth in the fee schedules shall be increased by an amount equal to 5 percent of the fee amount as determined from the schedules.

(d) The following schedule sets forth the base for construction contracts:

Construction Contracts Schedule

Fee base (dollars)	Fee (dollars)	Fee (per cent)	Incr. (per cent)
Up to \$1 Million			5.47
1,000,000	54,700	5.47	3.88
3,000,000	132,374	4.41	3.28
5,000,000	198,014	3.96	2.87
10,000,000	341,328	3.41	2.60

Fee base (dollars)	Fee (dollars)	Fee (per cent)	Incr. (per cent)
15,000,000	471,514	3.14	2.20
25,000,000	691,408	2.77	1.95
40,000,000	984,600	2.46	1.73
60,000,000	1,330,304	2.22	1.56
80,000,000	1,643,188	2.05	1.41
100,000,000	1,924,346	1.92	1.26
150,000,000	2,552,302	1.70	1.09
200,000,000	3,094,926	1.55	0.80
300,000,000	3,897,922	1.30	0.68
400,000,000	4,581,672	1.15	0.57
500,000,000	5,148,364	1.03	
Over \$500 Million	5,148,364		0.57

(e) When using the Construction Contracts Schedule for establishing maximum payable basic fees, the following adjustments shall be made to the Schedule fee amounts for complexity levels, excessive subcontracting, normal contractor services performed by the government or another contractor:

(1) The target fee amounts, set forth in the fee schedule, shall not be adjusted for a Class A project, which is maximum complexity. A Class B project requires a 10 percent reduction in amounts. Class C and D projects require a 20 percent and 30 percent reduction, respectively. The various classes are defined in 915.404-4-71-4(b).

(2) The target fee schedule provides for 45 percent of the contract work to be subcontracted for such things as electrical and other specialties. Excessive subcontracting results when such efforts exceed 45 percent of the total contract work. To establish appropriate fee reductions for excessive subcontracting, the negotiating official should first determine the amount of subcontracting as a percentage of the total contract work. Next, the negotiating official should determine a percentage by which the prime contractor's normal requirement (based on a requirement for doing work with its own forces) is reduced due to the excessive subcontracting and, finally, multiply the two percentages to determine a fee reduction factor.

(3) If acquisition or other services normally expected of the contractor (see 915.404-4-71-4(c)) are performed by the government, or another DOE prime or operating contractor, a fee reduction may also be required. The negotiating official should first determine what percentage of the total procurement or other required services is performed by others. Then the negotiating official should apply this percentage reduction to the normally assigned weightings for the management services or effort as discussed in 915.404-4-71-4(c) to arrive at the appropriate reduction factor.

(f) The following schedule sets forth the base for construction management contracts:

Construction Management Contracts Schedule

Fee base (dollars)	Fee (dollars)	Fee (per cent)	Incr. (per cent)
Up to \$1 Million			5.47
1,000,000	54,700	5.47	3.88
3,000,000	132,374	4.41	3.28
5,000,000	198,014	3.96	2.87
10,000,000	341,328	3.41	2.60
15,000,000	471,514	3.14	2.20
25,000,000	691,408	2.77	1.95
40,000,000	984,600	2.46	1.73
60,000,000	1,330,304	2.22	1.56
80,000,000	1,643,188	2.05	1.41
100,000,000	1,924,346	1.92	1.26
150,000,000	2,552,302	1.70	1.09
200,000,000	3,094,926	1.55	0.80
300,000,000	3,897,922	1.30	0.68
400,000,000	4,581,672	1.15	0.57

Fee base (dollars)	Fee (dollars)	Fee (per cent)	Incr. (per cent)
500,000,000	5,148,364	1.03	
Over \$500 Million	5,148,364		0.57

(g) When applying the basic Construction Management Contracts Schedule for determining maximum payable fees, no adjustments are necessary to such payable fees for contractor Force account labor used for work which should otherwise be subcontracted until such Force account work exceeds, in the aggregate, 20 percent of the base. Excessive use of Force account work results when such effort exceeds 20 percent of the fee base; and, when this occurs, appropriate fee reductions for such excessive Force account labor shall be computed as follows:

- (1) Determine the percentage amount of Force account work to total contractor effort.
- (2) Determine the percentage amount of subcontract work reduced due to the use of Force account work.
- (3) Multiply the two percentages to determine the fee reduction factor. It is not expected that reductions in the Construction Management Contracts Schedule fee amounts will be made for complexity, reduced requirements and similar adjustments as made for construction contracts.

(h) The schedule of fees for consideration of special equipment purchases and for consideration of the subcontract program under a construction management contract is as follows:

Special Equipment Purchases/Subcontract Work Schedule

Fee base (dollars)	Fee (dollars)	Fee (per cent)	Incr. (per cent)
Up to \$1 Million			1.64
1,000,000	16,410	1.64	1.09
2,000,000	27,350	1.37	0.93
4,000,000	45,948	1.15	0.77
6,000,000	61,264	1.02	0.71
8,000,000	75,486	0.94	0.66
10,000,000	88,614	0.89	0.61
15,000,000	119,246	0.79	0.53

Fee base (dollars)	Fee (dollars)	Fee (per cent)	Incr. (per cent)
25,000,000	171,758	0.69	0.47
40,000,000	242,868	0.61	0.43
60,000,000	329,294	0.55	0.39
80,000,000	406,968	0.51	0.37
100,000,000	480,266	0.48	0.28
150,000,000	619,204	0.41	0.23
200,000,000	732,980	0.37	0.13
300,000,000	867,542	0.29	
Over \$300 Million	867,542		013

915.404-4-71-6 Fee base.

(a) The fee base shown in the Construction Contracts Schedule and Construction Management Contracts Schedule represents that estimate of cost to which a percentage factor is applied to determine maximum fee allowances. The fee base is the estimated necessary allowable cost of the construction work or other services which are to be performed. It shall include the estimated cost for, but is not limited to, the following as they may apply in the case of a construction or construction management contract:

- (1) Site preparation and utilities.
- (2) Construction (labor-materials-supplies) of buildings and auxiliary facilities.
- (3) Construction (labor-materials-supplies) to complete/construct temporary buildings.
- (4) Design services to support the foregoing.
- (5) General management and job planning cost.
- (6) Labor supervision.
- (7) Procurement and acquisition administration.
- (8) Construction performed by subcontractors.

(9) Installation of government furnished or contractor acquired special equipment and other equipment.

(10) Equipment (other than special equipment) which is to become Government property (including a component of Government property).

(b) The fee base for the basic fee determination for a construction contract and construction management contract shall include all necessary and allowable costs cited in paragraph (a) of this section as appropriate to the type of contract; except, any home office G&A expense paid as a contract cost per cost principle guidance and procedures shall be excluded from the fee base. The fee base shall exclude:

(1) Cost of land.

(2) Cost of engineering (A&E work).

(3) Contingency estimate.

(4) Equipment rentals or use charges.

(5) Cost of government furnished equipment or materials.

(6) Special equipment.

(c) A separate fee base shall be established for special equipment for use in applying the Special Equipment Purchases or Subcontract Work Schedule (see 915.404-4-71-5(h)). The fee base for determination of applicable fees on special equipment shall be based on the estimated purchase price of the equipment.

(d) The fee base under the Construction Management Contracts Schedule for a maximum basic fee determination for a construction management contract shall be comprised of only the costs of the construction manager's own efforts. However, it is recognized that in the case of construction management contracts, the actual construction work will be performed by subcontractors. In most cases the subcontract awards for the construction work will be made by the construction management contractor. Occasionally the contract may involve management of construction performed under a contract awarded by the Department or by one of the Department's operating contractors. In these cases, the actual cost of the subcontracted construction work shall be excluded from the fee base used to determine the maximum basic fee (under the Construction Management Contracts Schedule) applicable to a construction management contract. A separate fee base for additional allowances (using the Special Equipment Purchases or Subcontract Work Schedule) shall be established, which shall be comprised of those subcontract construction costs, special equipment purchases, and other items' costs that are contracted for or purchased by the construction manager.

915.404-4-72 Special considerations for cost-plus-award-fee contracts.

(a) When a contract is to be awarded on a cost-plus-award-fee basis several special considerations are appropriate. Fee objectives for management and operating contracts or other contracts as determined by the Senior Procurement Executive, including those using the Construction, Construction Management, or Special Equipment Purchases/Subcontract Work schedules from

915.404-4-71-5, shall be developed pursuant to the procedures set forth in 970.15404-4-8. Fee objectives for other cost-plus-award-fee contracts shall be in accordance with 916.405-2 and be developed as follows:

(1) The base fee portion of the fee objective of an award fee contract may range from 0% up to the 50% level of the fee amount for a Cost-Plus-Fixed-Fee (CPFF) contract, arrived at by using the weighted guidelines or other techniques (such as those provided in 915.404-4-71 for construction and construction management contracts). However, the base amount should not normally exceed 50% of the otherwise applicable fixed fee. In the event this 50% limit is exceeded, appropriate documentation shall be entered into the contract file. In no event shall the base fee exceed 60% of the fixed fee amount.

(2) The base fee plus the amount included in the award fee pool should normally not exceed the fixed fee (as subjectively determined or as developed from the fee schedule) by more than 50%. However, in the event the base fee is to be less than 50% of the fixed fee, the maximum potential award fee may be increased proportionately with the decreases in base fee amounts.

(3) The following maximum potential award fees shall apply in award fee contracts: (percent is stated as percent of fee schedule amounts).

Base fee percent	Award fee percent	Maximum total percentage
50	100	150
40	120	160
30	140	170
20	160	180
10	180	190
0	200	200

(b) Prior approval of the Senior Procurement Executive, is required for total fee (base plus award fee pool) exceeding the guidelines in 915.404-4-72(a)(3).

915.408 Solicitation provisions and contract clauses.

915.408-70 Key personnel clause.

The contracting officer (after deleting “under the clause at 970.5203-3, Contractor's Organization” from paragraph (a) if not a management and operating contract) shall insert the clause at

952.215-70, Key Personnel, in contracts under which performance is largely dependent on the expertise of specific key personnel.