

15.407-4 Should-cost review.

(a) General.

(1) *Should-cost* reviews are a specialized form of cost analysis. *Should-cost* reviews differ from traditional evaluation methods because they do not assume that a contractor's historical costs reflect efficient and economical operation. Instead, these reviews evaluate the economy and efficiency of the contractor's existing work force, methods, materials, equipment, real property, operating systems, and management. These reviews are accomplished by a multi-functional team of Government *contracting*, contract administration, *pricing*, audit, and engineering representatives. The objective of *should-cost* reviews is to promote both short and long-range improvements in the contractor's economy and efficiency in order to reduce the cost of performance of Government contracts. In addition, by providing rationale for any recommendations and quantifying their impact on cost, the Government will be better able to develop realistic objectives for negotiation.

(2) There are two types of *should-cost* reviews-program *should-cost* review (see paragraph (b) of this subsection) and overhead *should-cost* review (see paragraph (c) of this subsection). These *should-cost* reviews *may* be performed together or independently. The scope of a *should-cost* review can range from a large-scale review examining the contractor's entire operation (including plant-wide overhead and selected major subcontractors) to a small-scale tailored review examining specific portions of a contractor's operation.

(b) Program *should-cost* review.

(1) A program *should-cost* review is used to evaluate significant elements of *direct costs*, such as material and labor, and associated *indirect costs*, usually associated with the production of *major systems*. When a program *should-cost* review is conducted relative to a contractor proposal, a separate audit report on the proposal is required.

(2) A program *should-cost* review *should* be considered, particularly in the case of a *major system acquisition* (see [part 34](#)), when-

- (i) Some initial production has already taken place;
- (ii) The contract will be awarded on a sole source basis;
- (iii) There are future year production requirements for substantial quantities of like items;
- (iv) The items being acquired have a history of increasing costs;
- (v) The work is sufficiently defined to permit an effective analysis and major changes are unlikely;
- (vi) Sufficient time is available to plan and adequately conduct the *should-cost* review; and
- (vii) Personnel with the required skills are available or can be assigned for the duration of the *should-cost* review.

(3) The *contracting officer should* decide which elements of the contractor's operation have the greatest potential for cost savings and assign the available personnel resources accordingly. The

expertise of on-site Government personnel *should* be used, when appropriate. While the particular elements to be analyzed are a function of the contract work task, elements such as manufacturing, *pricing* and accounting, management and organization, and *subcontract* and vendor management are normally reviewed in a *should-cost* review.

(4) In *acquisitions* for which a program *should-cost* review is conducted, a separate program *should-cost* review team report, prepared in accordance with agency procedures, is required. The *contracting officer shall* consider the findings and recommendations contained in the program *should-cost* review team report when negotiating the contract *price*. After completing the negotiation, the *contracting officer shall* provide the ACO a report of any identified uneconomical or inefficient practices, together with a report of correction or disposition agreements reached with the contractor. The *contracting officer shall* establish a follow-up plan to monitor the correction of the uneconomical or inefficient practices.

(5) When a program *should-cost* review is planned, the *contracting officer should* state this fact in the *acquisition* plan or *acquisition* plan updates (see [subpart 7.1](#)) and in the *solicitation*.

(c) Overhead *should-cost* review.

(1) An overhead *should-cost* review is used to evaluate *indirect costs*, such as fringe benefits, shipping and receiving, real property, and equipment, *depreciation*, plant maintenance and security, taxes, and general and administrative activities. It is normally used to evaluate and negotiate an FPRA with the contractor. When an overhead *should-cost* review is conducted, a separate audit report is required.

(2) The following factors *should* be considered when selecting contractor sites for overhead *should-cost* reviews:

(i) Dollar amount of Government business.

(ii) Level of Government participation.

(iii) Level of noncompetitive Government contracts.

(iv) Volume of proposal activity.

(v) *Major system* or program.

(vi) Corporate reorganizations, mergers, *acquisitions*, or takeovers.

(vii) Other conditions (*e.g.*, changes in accounting systems, management, or business activity).

(3) The objective of the overhead *should-cost* review is to evaluate significant *indirect cost* elements in-depth, and identify and recommend corrective actions regarding inefficient and uneconomical practices. If it is conducted in conjunction with a program *should-cost* review, a separate overhead *should-cost* review report is not required. However, the findings and recommendations of the overhead *should-cost* team, or any separate overhead *should-cost* review report, *shall* be provided to the ACO. The ACO *should* use this information to form the basis for the Government position in negotiating an FPRA with the contractor. The ACO *shall* establish a follow-up plan to monitor the correction of the uneconomical or inefficient practices.

Parent topic: [15.407 Special cost or pricing areas.](#)