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236.270 Expediting construction contracts.

(a) 10 U.S.C. 2858 requires agency head approval to expedite the completion date of a contract
funded by a Military Construction Appropriations Act, if additional costs are involved. This approval
authority may not be redelegated. The approval authority must—

(1) Certify that the additional expenditures are necessary to protect the National interest; and
(2) Establish a reasonable completion date for the project.

(b) The contracting officer may approve an expedited completion date if no additional costs are
involved.
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