

5217.7404-3 Definitization Schedule.

(b) For any reportable Undefined Contract Action (UCA) that falls 30 days behind its definitization schedule, the contracting officer shall notify the approval authority of the delay and identify actions taken to get back on schedule.

- **5217.7404-5 Exceptions.**

Parent topic: 5217.7404 Limitations.