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5617.7404-3 Definitization Schedule.

(a)

(3) A request to exceed the limitations of the definitization schedule of an UCA beyond the dates
established in DFARS 217.7404-3(a) shall be submitted for approval to the HCA.

(4) The request shall include a statement detailing the actions taken to enforce the milestone
schedule. If applicable, provide a detailed explanation of any government caused delay or any
government action resulting in a substantial contribution to the delay.

HQ, United States Special Operations Command

Special Operations Forces Acquisition, Technology, and Logistics (SOF AT&L-K)

SOFARS 5617

February 2007

Parent topic: 5617.7404 Limitations.


https://www.acquisition.gov/dfars/special-contracting-methods
https://www.acquisition.gov/dfars/special-contracting-methods
https://login.acquisition.gov/sofars/5617.7404-limitations.

